

भारत सरकार
GOVERNMENT OF INDIA
संचार और सूचना प्रौद्योगिकी मंत्रालय
MINISTRY OF COMMUNICATIONS AND INFORMATION TECHNOLOGY
इलेक्ट्रॉनिकी और सूचना प्रौद्योगिकी विभाग
DEPARTMENT OF ELECTRONICS AND INFORMATION TECHNOLOGY
Website: www.deity.gov.in

संख्या
No.....

3(22)/2011-EG-II (Vol II)

दिनांक
Date.....
3rd March 2015

Minutes of Meeting

Subject: Minutes of meeting the eDistrict MMP National Rollout Project Review via Video Conferencing with the States/UTs held on 25th February 2015.

A meeting through video conferencing was held on 25th February 2015 at 4:00 PM from CeG Conference Room, 1st Floor, Electronics Niketan, New Delhi under the chairmanship of Additional Secretary, DeitY, to review the progress of the project with the States/UTs.

2. The copy of the Minutes of the Meeting held on 25th February 2015 is enclosed herewith for your information and necessary action
3. The minutes are issued with the approval of the Additional Secretary, DeitY.


Pravin Chandekar
Adl. Director

To,

1. Secretary IT, Govt. of Andaman & Nicobar
2. Secretary IT, Govt. of Bihar
3. Secretary IT, Govt. of Goa
4. Secretary IT, Govt. of Jammu & Kashmir
5. Secretary IT, Govt. of Jharkhand
6. Secretary IT, Govt. of Karnataka
7. Secretary IT, Govt. of Lakshadweep
8. Secretary IT, Govt. of Nagaland
9. Secretary IT, Govt. of Odisha
10. Secretary IT, Govt. of Sikkim
11. Secretary IT, Govt. of Uttarakhand

3(22)/2011-EG-II

Department of Electronics & Information Technology

eGovernance Group

Dated: 25.02.2015

Subject: Minutes of Meeting of the eDistrict MMP National Rollout Project held on 25th February 2015 via Video Conferencing with the States/UTs.

A meeting was held on 25th February 2015 to review the project progress with the States/UTs where SI selection is yet to be completed and specific issues that States/UTs are facing to accomplish the project milestones. The meeting was conducted under the chairmanship of Sh. Tapan Ray, Additional Secretary, DeitY through video conferencing. The list of participants in the meeting is placed at Annexure A. A copy of the presentation discussed during the review meeting is placed at annexure B.

2. Additional Secretary, DeitY, welcomed all the participants and discussed the current implementation status of the eDistrict MMP. The key decisions and actions to be taken are listed below:

Sl. No	Key Milestones	Remarks
1.	Andaman & Nicobar Islands	
	List of Services	UT informed that the list of services is being revised and will be finalized before the Apex Committee meeting which is scheduled in 2 nd week of Mar 2015.
	SPMU Selection	It was informed that LOI will be issued to the shortlisted agency (M/s PWC) by 7 th Mar 2015 after obtaining necessary approvals from the competent authority.
	eDistrict Project Manager (eDPM) Hiring	DeitY suggested that eDPM hiring process should be initiated. UT team confirmed that the hiring process would be initiated and the deployment of all eDPM will be completed in 2 months i.e. by 30 th Apr 2015.
	Apex Committee Meeting	It was informed that Apex Committee meeting is expected to be scheduled in 2 nd week of Mar 2015 for seeking approval on revised services portfolio,

Sl. No	Key Milestones	Remarks
		implementation strategy, rollout of services, etc.
	SI Selection	<p>UT informed that NIC has been selected as ADA. MOU with NIC will be signed by 7th Mar 2015.</p> <p>Additional Secretary, DeitY emphasized on expediting the project implementation in the UT and requested the UT to provide the complete roadmap with timelines to DeitY by 26th Feb 2015 for all the project activities e.g. Apex Committee approvals, SPMU on-boarding, hiring of eDPMs and their deployment, application development, H/w procurement and commissioning, networking, data digitization, training till launch of all approved services across all districts.</p>
2.	Bihar	
	Apex Committee Meeting	State informed that new Secretary is likely to take charge of IT Department. Subsequently, after discussion with new Secretary, Apex Committee meeting will be convened.

Sl. No	Key Milestones	Remarks
		<p>Additional Secretary, DeitY suggested to expedite the timely completion of all the activities after taking necessary approvals from the Apex Committee and he further expressed his apprehension on the activities to be completed a year back.</p> <p>State was requested to provide the complete roadmap with timelines to DeitY by 28th Feb 2015 for all the project activities e.g. Apex Committee approvals, hiring of eDPMs and their deployment, MOU Signing with NIC, application development, release of SI RFP, Selection of the SI, H/w procurement and commissioning, networking, data digitization, training, etc till launch of all approved services across all districts.</p>
3.	Goa	
	List of Services	State informed that list of services is being revised and will be finalized soon.

Sl. No	Key Milestones	Remarks
	Apex Committee Meeting	It was informed that approval of the revised services list will be sought in the Apex Committee meeting scheduled on 3 rd Mar 2015.
	SI Selection	<p>The Chair was appraised that the State is now exploring appointing NIC as the SI for all activities of the eDistrict Project. This proposal would be put up to Apex Committee in its meeting on 3rd Mar 2015.</p> <p>DeitY conveyed that the process for selection of SI for eDistrict MMP is taking time and more than a year has passed. The State needs to finalize its strategy and work towards project implementation and rollout of services. Further, it was informed that if NIC is to be appointed as the SI, then the State needs to sign the MOU with NIC/NICSI and draft MOU copy is available on the eDistrict page at DeitY website.</p>
	Implementation	State was requested to provide the complete

Sl. No	Key Milestones	Remarks
	Timelines	roadmap with timelines to DeitY by 28 th Feb 2015 for all the project activities, e.g. Apex Committee approvals, MOU Signing with NIC, Application Development, Hardware procurement and commissioning, networking, data digitization, training, etc till launch of all approved services across all districts.
4.	Jammu & Kashmir	
	Apex Committee Meeting	State informed that Apex Committee meeting is scheduled on 27 th Feb 2015 wherein approvals would be sought for unbundling of Scope of SI , appointment of NIC as ADA, etc.
	SI Selection	State informed that NIC would be appointed as ADA. DeitY informed that the MOU should be signed with NIC at the earliest and also decide whether the application will be developed afresh or application of other State would be adopted & customized.

Sl. No	Key Milestones	Remarks
	Implementation Timelines	Additional Secretary, DeitY emphasized to expedite the project implementation in the State and requested State to provide the complete roadmap with timelines to DeitY by 28 th Feb 2015 for all the project activities.
5.	Jharkhand	
	eDistrict Project Manager (eDPM) Hiring	It was informed that the hiring process has started and 79 candidates have been shortlisted. The deployment of eDPMs in all districts shall be completed soon.
	Trainings	State informed that training in 5 districts shall be scheduled in the next week and in the remaining districts, it shall be covered by 15 th March 2015.
	SI Selection	The Chair was apprised that RFP for data digitization and hardware procurement has been released and NIC has been appointed as ADA.

Sl. No	Key Milestones	Remarks
	Launch of eDistrict Services	<p>State is ready for launch of 6 pilot services in 2 districts; however it is waiting for inauguration dates from CM's office. Parallel launch of services in remaining districts shall be complete by 31st Mar 2015.</p> <p>The integration of other departmental application with eDistrict application is going on in parallel.</p> <p>Additional Secretary, DeitY emphasized to expedite the project implementation in the State and requested the State to provide the complete roadmap with timelines to DeitY by 28th Feb 2015 for all the project activities.</p>
	Release of funds	State informed that they will be submitting UCs of eDistrict project at the earliest so that funds can be released by DeitY.
6.	Karnataka	
	eDistrict Project	State stated that the hiring process has been

Sl. No	Key Milestones	Remarks
	Manager (eDPM) Hiring	initiated and it will be completed by 11 th Mar 2015.
	SI Selection	<p>State informed that last date for bid submission has been rescheduled from 23rd Feb 2015 to 7th Mar 2015 due to following changes in the RFP:</p> <ul style="list-style-type: none"> a. Pre-Qualification : Rs. 750 cr to Rs. 1000 cr b. Technical resources: min 150 to 2000 c. CMM Level 3 to CMM Level 5 d. 5 projects of min value 1.5 cr to 15 cr.
	Rollout of eDistrict Services	<p>State informed that due to some delay in finalization of SI selection, the services shall be launched by 30th Sep 2015.</p> <p>DeitY expressed concern on delay in process and requested the State to provide the complete roadmap with timelines to DeitY by 28th Feb 2015 for all the project activities.</p>
7.	Lakshadweep	
	Apex Committee Meeting	It was informed that Apex Committee meeting is

Sl. No	Key Milestones	Remarks
		scheduled in the 1 st week of Mar 2015.
	SI Selection	UT informed that RFP will be released in 1 st week of Mar 2015 and the selection of SI shall be completed within 21 days after the submission of bids.
	Launch of eDistrict Services	<p>It was informed that 47 services have been identified and waiting for the Apex committee approval.</p> <p>DeitY emphasized UT to expedite project implementation and requested UT to submit complete roadmap with timelines to DeitY by 28th Feb 2015 for all the project activities.</p>
8.	Nagaland	
	SI Selection	State stated that SI selection will be completed by 20 th Mar 2015.
	Launch of Services	It was informed by the State that 10 services shall be launched in all districts by 15 th Mar 2015.

Sl. No	Key Milestones	Remarks
9.	Odisha	
	SI Selection	<p>State informed that meeting is scheduled with Secretary-IT on 27th Feb 2015 to finalize the SI selection in the State.</p> <p>DeitY requested the State to provide the Bar chart to DeitY by 28th Feb 2015 regarding the launch of services along with the list of services approved by the Apex committee that are being launched and a detailed roadmap related to other activities like- H/w procurement, Networking and Trainings too.</p>
10.	Sikkim	
	Apex Committee Meeting	It was informed by the State that Apex committee meeting shall be convened by end of Mar 2015 as per the time indicated by the office of Chief Secretary.
	Digitization and SI Selection	State stated that digitization work is almost completed (90%) and it will finish soon. Also, the

Sl. No	Key Milestones	Remarks
		RFP for procurement of H/w has been released.
	Launch of Services	<p>It was informed that 10 services have been identified and are in development phase. They shall be launched by 30th Apr 2015.</p> <p>DeitY requested State to provide the complete roadmap with timelines by 28th Feb 2015 for all the project activities</p>
	Release of Funds	State was requested to submit all the pending UCs at the earliest so that funds can be released by DeitY.
11.	Uttarakhand	
	Apex Committee Meeting	State informed that Apex Committee meeting is scheduled on 25 th Feb 2015 for seeking approval on issue of GO's for electronic delivery of services.
	Data Digitization	It was informed that RFP has been released and the selection of SI shall be completed by 7 th Mar 2015.
	Launch of Services	State stated that 6 services shall be launched by

Sl. No	Key Milestones	Remarks
		<p>15th Mar 2015 in all the districts.</p> <p>DeitY suggested the State to submit the approved list of services and the timelines of district-wise rollout through email at the earliest.</p>

The meeting concluded with a vote of thanks to and from the Chair.

ANNEXURE - A

List of Attendees:

- | | |
|------------------------------|------------------------------------|
| 1. Sh. Tapan Ray | Additional Secretary (eGov), DeitY |
| 2. Dr. Rajendra Kumar | Joint Secretary (eGov), DeitY |
| 3. Sh. Pravin Chandekar | Additional Director(eGov), DeitY |
| 4. Sh. Koushlendra Singh | Assistant Manager, NeGD |
| 5. Sh. Krishnagiri Raghunath | eDistrict NPMU |
| 6. Sh. Alok Agarwal | eDistrict NPMU |
| 7. Sh. Ashish Gupta | eDistrict NPMU |
| 8. Sh. Ankit Tyagi | eDistrict NPMU |
| 9. Sh. Ajay Sindhvani | SPMU –E&Y |
| 10. Sh. Amit Sharma | SPMU-E&Y |

State / UT eDistrict teams through Video Conference

1. Andaman & Nicobar
2. Bihar
3. Goa
4. Jammu & Kashmir
5. Jharkhand
6. Karnataka
7. Lakshadweep
8. Nagaland
9. Odisha
10. Sikkim
11. Uttarakhand

ANNEXURE - B

A copy of the Summary Presentation that was discussed during the Project Review Meeting



National Rollout of eDistrict MMP Project Review Meeting

25th Feb 2015

Department of Electronics and Information Technology

Project Status-Andaman & Nicobar Islands

Financials	Status
<p>Administrative Approval dated: 27.06.2013</p> <p>Approved Outlay: Rs 1193.72 Lakhs</p> <p>Funds Available with State: Rs. 107 Lakhs</p> <p>Funds budget in FY 14-15: Rs 107 Lakh (Already released)</p>	<ul style="list-style-type: none"> ▪ DeGS Formation Completed (3/3) ▪ DPM Hiring Not Initiated ; advertisement will be published by 2nd Mar 2015. ▪ SPMU Contract Bid Evaluation in Progress <ul style="list-style-type: none"> ▪ PwC has been shortlisted. LOI expected to be issued by 15th Mar 2015. Awaiting DeitY's confirmation on gap funding. ▪ Apex Committee Approval Not convened ; expected to be scheduled on 2nd week of Mar 2015. ▪ Release of SI RFP NA ▪ SI Selection NIC has been selected as ADA ; Committee of IT Dept., NIC and SOVTECH to undertake all other SI activities such as H/w procurement, site preparation, data digitization, training, etc.

Actions to be taken

- Submission of comprehensive roadmap for implementation of eDistrict project. *UT has requested some more time to finalize the roadmap with SPMU - awaiting onboarding of SPMU.*
- Approval of implementation strategy for e-District MMP by State Apex committee.
- Finalize the list of services and prioritize them.
- Completion of MOU Signing with NIC for ADA scope – expected to be completed by 28th Feb 2015
- Initiation of other SI activities by the Committee.
- Completion of hiring of eDistrict Project Manager.



Project Status-Bihar

Financials	Status
<p>Administrative Approval dated: 13.04.2013</p> <p>Approved Outlay: Rs 8842.98Lakhs</p> <p>Funds Available with State: Rs 1062 lakhs (including release of FY14-15)</p> <p>Funds budgeted in FY 14-15 : Rs 556 lakhs (Already released)</p>	<ul style="list-style-type: none"> ▪ DeGS Formation In process (25/34) ▪ DPM Hiring Not Initiated ▪ SPMU Contract Signed with EY ▪ Apex Committee Approval Meeting Convened on 18th July 2014; next meeting expected after the joining of new Principal Sec(IT) ▪ Release of SI RFP RFP to be re-published (Excluding Application Development) ▪ SI Selection State has decided to appoint NIC as ADA; MoU to be signed with NIC ▪ Roll-out of e-District services Target for FY 14 – 15 Pending in 34 non-pilot districts

Actions to be taken

- Approval of changed implementation strategy by the State Apex Committee in its next meeting.
- Initiate discussions with State NIC and complete signing of MoU with NIC as Application Development Agency (ADA).
- Application development by NIC can start immediately .
- Release of RFP for Selection of System Integrator for the state-wide rollout of the project.
- Constitution of DeGS in the remaining districts.
- Selection of the eDistrict Project Managers in all the districts .

Project Status-Goa

Financials	Status
Administrative Approval dated: 31.03.2012	<ul style="list-style-type: none">▪ DeGS Formation Completed (2/2)▪ DPM Hiring Completed (2/2)▪ SPMU Contract Signed with EY▪ Apex Committee Approval Completed▪ Release of SI RFP Single Bundled (RFP expected to be retendered soon.)<ul style="list-style-type: none">▪ RFP was released earlier and M/s Nelito was short-listed. The selection process could not be completed due to higher price discovery.▪ Exploring engaging State agency M/s GEL/NIC (under discussion)▪ SI Selection Depends on approval
Approved Outlay: Rs 988.02 Lakhs	
Funds Available with State: Rs 220.42 lakhs	
Funds budgeted in FY 14-15 : Nil	

Actions to be taken

- List of services to be finalized – *revised list yet to be finalized.*
- Expedite decision on SI Selection
 - Apex Committee has requested Principal Secretary (PWD) along with Secretary (IT), NIC, GEL, DoIT & Collectors (North & South Goa) to discuss the project implementation issues and advise on the implementation strategy. *Feedback to be submitted to Apex Committee.*

Project Status- Jammu & Kashmir

Financials	Status
Administrative Approval dated: 03.04.2013 Approved Outlay: Rs 6037.57 Lakhs Funds Available with State: Rs 842.18 Lakhs Funds budgeted in FY 14-15 : NIL	<ul style="list-style-type: none"> ▪ DeGS Formation Completed (22/22) ▪ DPM Hiring Not Initiated ▪ SPMU Contract Signed with EY ▪ Apex Committee Approval Meeting to be convened before 15th Mar 2015 ▪ Release of SI RFP Pending <ul style="list-style-type: none"> ▪ State wants to take this after selection of SI for SWAN project. DeitY had informed to do these two RFPs simultaneously. ▪ State planning to un-bundle the scope and engage NIC for Application Development. Awaiting Apex Committee Approval. ▪ SI Selection Dependent on RFP Release

Actions to be taken

- Finalize the revised list of services covering 10 categories of services.
- State Apex Committee approval on Portfolio of services, Implementation Architecture, Bundling / Unbundling of SI Scope of Work
- Implementation roadmap to be submitted to DeitY – *not yet received*.
- Release of SI RFP and finalization of the SI.
- Initiate discussions with NIC and sign the MOU with NIC for ADA scope.
- Completion of hiring of District Project Managers in all the districts.

Project Status- Jharkhand

Financials	Status
<p>Administrative Approval dated: 26.09.2012</p> <p>Approved Outlay: Rs. 6032.19 Lakhs</p> <p>Funds Available with State: Rs 1003.77 Lakhs</p> <p>Funds budgeted in FY 14-15: Rs 367 lakhs (already released)</p>	<ul style="list-style-type: none"> ▪ DeGS Formation Completed (23/23) ▪ DPM Hiring In Process (19/23) <ul style="list-style-type: none"> ▪ Some eDPMs have resigned and ST candidates not joined. ▪ 200 applications received for vacant posts; shortlisting is being done. ▪ SPMU Contract Signed with PwC ▪ Apex Committee Approval Completed ▪ Release of SI RFP Pending <ul style="list-style-type: none"> ▪ RFPs for H/w Procurement, Networking, Data Digitization & Training to be published. ▪ SI Selection NIC appointed as ADA NIC's ServicePlus Application to be rolled out; SI (excluding ADA) selection is dependent on release of RFPs ▪ Roll-out of e-District services Target for FY 2014 -15 23 non-pilot districts <ul style="list-style-type: none"> (a) Launch in 2 districts by 17th Feb 2015 – <ul style="list-style-type: none"> ▪ 6 services have been configured ; Awaiting Minister approval for launch ▪ Initially will be launched in 2 districts (Ramgarh & Hazaribag) and thereafter in 6 more districts. (b) Launch of services in remaining districts by 31st March 2015.

Actions to be taken

- Ensure rollout of services across all districts by 31st Mar 2015.
- RFPs for H/w Procurement, Networking, Data Digitization and Training to be finalized and published.
- Completion of eDistrict Project Manager hiring in remaining districts to be completed.
- GOs have been issued for the e-district pilot at Ranchi .The new formats include QR Code is awaiting approval from the Minister.

Project Status-Karnataka

Financials	Status
<p>Administrative Approval dated: 08.07.2013</p> <p>Approved Outlay: Rs 7960.82 Lakhs</p> <p>Funds Available with State: Rs 1649.16 lakhs</p> <p>Funds budgeted in FY 2014-15: Rs 1758 lakhs (Already released Rs 1649.16 lakhs)</p>	<ul style="list-style-type: none"> ▪ DeGS Formation In Process (20/30) ▪ DPM Hiring Process initiated <ul style="list-style-type: none"> ▪ RFP has been released (date of floating) ; <i>Bid Submission scheduled on 23rd Feb 2015 has been extended to 7th Mar 2015 (awaiting approval for the revised date)</i> ▪ SPMU Contract Signed with Wipro ▪ Apex Committee Approval Convened on 30th Jan 2015 ▪ Release of SI RFP 1 of 3 RFPs released <ul style="list-style-type: none"> ▪ RFP for Application Development & Training released; pre-bid meeting held on 5th Jan 2015; bid submission on 18th Feb and selection expected to be completed by 15th Mar 2015. <i>Bid submission scheduled on 18th Feb has been extended to 07th Mar 2015 (awaiting approval for the revised date)</i> ▪ RFPs for H/w procurement and Data Digitization has been finalized but yet to be published. ▪ SI Selection Dependent on Bid Submission / release of RFPs

Actions to be taken


- Completion of selection of SI – Application development in Mar 2015.
- Release of other 2 RFPs – H/w procurement and Data Digitization by April 2015.
- State Apex Committee approved the Implementation Strategy, Service Portfolio and SI- RFPs.
- Completion of DeGS formation in remaining 10 districts by 28th Feb 2015 and Hiring of District Project Managers in all districts at the earliest.
- Rollout of services in 5 pilot districts by 31st Aug 2015

Project Status- Lakshadweep

Financials	Status
<p>Administrative Approval dated: 06.09.2012</p> <p>Approved Outlay: Rs 685.90 Lakhs</p> <p>Funds Available with State: Rs 122.85 Lakhs</p> <p>Funds budgeted in FY 14-15: Rs 128 Lakhs (Release of Rs. 14.33 lakhs is in progress)</p>	<ul style="list-style-type: none"> ▪ DeGS Formation In process (0/1) – Awaiting approval from Registrar of Societies. ▪ DPM Hiring Employee of LITSS to work as DPM ▪ SPMU Contract Signed with KPMG ▪ Apex Committee Approval Completed ▪ Release of SI RFP Pending <ul style="list-style-type: none"> ▪ SI RFP (single RFP for SSDG and eDistrict) scheduled to be released by 20th Feb 2015; now expected to be released by 1st Week of Mar 2015. ▪ DeitY has already shared its feedback on Draft RFP with the UT team on 20th Jan 2015. ▪ SI Selection Dependent on RFP Release

Actions to be taken

- Submission of updated BPR, FRS and SRS reports for all 47 services by SPMU team.
- Finalization and release of RFP – *RFP not yet finalized*
- Completion of formation of DeGS
- Appointment of District Project Manager is awaited due to approval from the Apex Committee.
- Provide timelines for Selection of SI and rollout of services in the UT




Project Status- Nagaland

Financials	Status
<p>Administrative Approval dated: 06.09.2012</p> <p>Approved Outlay: Rs 3303.12Lakhs</p> <p>Funds Available with State: Rs 538 lakhs</p> <p>Funds budgeted in FY14-15: Rs. 277 Lakhs (Rs 246.33 Lakhs has been released in this FY)</p>	<ul style="list-style-type: none"> ▪ DeGS Formation Completed (11/11) ▪ DPM Hiring Completed (11/11) ▪ SPMU Contract Signed with EY ▪ Apex Committee Approval Completed ▪ Release of SI RFP Released (June 2014) 1 Single Bid submitted ▪ SI Selection Pending <ul style="list-style-type: none"> ▪ Technical evaluation in progress. Evaluation report submitted by SPMU on 20th Feb 2015. SI selection expected to be completed by 15th Mar 2015. ▪ Roll-out of e-District services Target for FY 14 – 15 11 non-pilot districts. <ul style="list-style-type: none"> (a) 3 services have been launched in 3 districts. (b) 10 services to be launched in all non-pilot districts by 20th Mar 2015.

Actions to be taken

- Completion of selection process of SI at the earliest.
- Launch of existing services across all districts by 20th Mar 2015.
- Compliance of eDistrict application with the final technical architecture specified in the Integrated Framework Guidelines issued by DeitY




Project Status- Odisha

Financials	Status
<p>Administrative Approval dated: 28.03.2012</p> <p>Approved Outlay: Rs 7154.82Lakhs</p> <p>Funds Available with State: Rs 1403.44 lakhs</p> <p>Released budget in FY 14-15: Rs 409 lakhs. (Released Rs 368 Lakhs)</p>	<ul style="list-style-type: none"> ▪ DeGS Formation Completed (28/28) ▪ DPM Hiring Completed (28/28) ▪ SPMU Contract Signed with Wipro ▪ Apex Committee Approval Completed ▪ Release of SI RFP Single Bundled Released ▪ SI Selection In Progress <ul style="list-style-type: none"> ▪ Technical evaluation of the single bid is in progress; Clarifications submitted by the bidder ▪ Meeting with Secretary – IT is scheduled on 27th Feb 2015 on way forward. ▪ Roll-out of e-District services Already launched pilot services in all districts.

Actions to be taken

- Completion of selection process of SI at the earliest.
- Launch of remaining services approved in the service portfolio.
- Compliance of eDistrict application with the final technical architecture specified in the Integrated Framework Guidelines issued by DeitY



Project Status- Sikkim

Financials	Status
<p>Administrative Approval dated: 28.03.2012</p> <p>Approved Outlay: Rs 1153.98 Lakhs</p> <p>Funds Available with State: Rs 444.00 Lakhs</p> <p>Funds budgeted in FY 14 - 15: Rs 444.00 Lakhs (Already Released)</p>	<ul style="list-style-type: none"> ▪ DeGS Formation Completed (4/4) ▪ DPM Hiring Completed (4/4) ▪ SPMU Contract Signed with PwC ▪ Apex Committee Approval Completed ▪ Release of SI RFP H/w RFP yet to be approved and released RFP expected to be published in 1st week of Mar 2015 ▪ SI Selection NIC selected as ADA & MoU signed; Data Digitization vendor (M/s Demi Solutions) already selected ; H/w SI Selection Dependent on H/w RFP Release

Actions to be taken

- Finalization of the SI RFP for Hardware and release of this RFP – expected to be released by 1st week of Mar 2015
- Compliance of eDistrict application with the final technical architecture specified in the Integrated Framework Guidelines issued by DeitY
- Launch of services at the earliest – provide timelines for launch of services.




Project Status- Uttarakhand

Financials	Status
<p>Administrative Approval dated: 05.04.2013</p> <p>Approved Outlay: Rs 3245.00Lakhs</p> <p>Funds Available with State: Rs 397.01 lakhs</p> <p>Funds budgeted in FY14-15: Nil</p>	<ul style="list-style-type: none"> ▪ DeGS Formation Completed (12/12) ▪ DPM Hiring Completed (12/12) ▪ SPMU Contract Signed with KPMG ▪ Apex Committee Approval Completed ▪ Release of SI RFP Unbundled approach Data Digitization RFP to be published by 28th Feb 2015. ▪ SI Selection NIC as ADA H/w & Connectivity – respective DeGS Trainings – HILTRON Data Digitization – Dependent release of RFP ▪ Roll-out of eDistrict Services in FY14-15 12 non-pilot districts <ul style="list-style-type: none"> (a) 8 services to be launched in all non-pilot districts by 15th Mar 2015 (b) 9 additional services in all non-pilot districts by September 2015.

Actions to be taken

- Share timelines for appointment of Data Digitization SI.
- Ensure launch of 8 services across all districts by 15th Mar 2015
- Ensure that the e-District application complies with the final technical architecture specified in the Integrated Framework Guidelines issued by DeitY.





Thank You

Background

- 11 States / UTs that have not completed the Selection of SI for eDistrict Project are participating in the Review Meeting.
- In Sep 2012, DeitY had issued eDistrict Model SI RFP, Implementation Guidelines to facilitate SI Selection.
- Some of these States / UTs have selected NIC as their Application Development Agency (ADA) but SI Selection for other Scope of Work (Hardware procurement, Data Digitization, Networking, Training, etc.) is not yet completed.
- States / UTs participating in the review:
 1. *Andaman & Nicobar Islands (NIC)*
 2. *Bihar (NIC)*
 3. *Goa*
 4. *Jammu & Kashmir (NIC)*
 5. *Jharkhand (NIC)*
 6. *Karnataka*
 7. *Lakshadweep*
 8. *Nagaland*
 9. *Odisha*
 10. *Sikkim (NIC)*
 11. *Uttarakhand (NIC)*

Launch of eDistrict services in additional 220 non-pilot districts is the Target for FY14-15

#	State/UT	Target	Achieved	By 28 th Feb	By 7 th Mar	BY 14 th Mar	By 21 st Mar	By 31 st Mar	Remarks
1	Arunachal Pradesh	16							Awaiting timelines from the State
2	Assam	18		12				6	
3	Delhi	11							Awaiting timelines from the State
4	Gujarat	7	7						
5	Haryana	20					20		
6	Jharkhand	23							Awaiting dates from CM office for launch
7	Manipur	9			9				
8	Meghalaya	11					11		
9	Mizoram	7	7						
10	Nagaland	8					8		
11	Punjab	20			5				Timelines not finalized for remaining 15 districts
12	Tripura	8				8			
13	Uttar Pradesh	34						17	Remaining 17 districts expected in May 2015
14	Uttarakhand	12					12		
15	West Bengal	16			8		8		
Total		220	14	12	22	8	59	23	Timelines Awaited for 65 districts; 17 districts moved to next FY
Cumulative Total		138	14	12	22	8	59	23	