

भारत सरकार
GOVERNMENT OF INDIA
संचार और सूचना प्रौद्योगिकी मंत्रालय
MINISTRY OF COMMUNICATIONS AND INFORMATION TECHNOLOGY
इलेक्ट्रॉनिकी और सूचना प्रौद्योगिकी विभाग
DEPARTMENT OF ELECTRONICS AND INFORMATION TECHNOLOGY
Website: www.deity.gov.in

संख्या

No.....

3(22)/2011-EG-II

दिनांक

Date.....

23rd March 2015

Minutes of Meeting

Subject: Minutes of the RFD Review Meeting (through Video Conferencing) for the National Rollout of eDistrict Project with the States/UT held on 20th March 2015.

A meeting through video conferencing was held on 20th March 2015 at 2:30 PM in the AS Visitor Room No- 4008, 4th Floor, Electronics Niketan, New Delhi under the chairmanship of Dr. Rajendra Kumar, Joint Secretary (eGov) DeitY, to review the progress of the project with the States/UT.

2. The copy of the Minutes of the Meeting is enclosed herewith for your information and necessary action.
3. The minutes are issued with the approval of the Joint Secretary (eGov).


Pravin Chandekar
Director

To,

IT Secretaries of

1. Arunachal Pradesh
2. Delhi
3. Jharkhand
4. Nagaland
5. Uttar Pradesh

3(22)/2011-EG-II
Department of Electronics & Information Technology
eGovernance Group

Dated: 23.03.2015

Subject: Minutes of Meeting of the eDistrict MMP National Rollout Project held on 20th March 2015 through Video Conferencing with the States/UT

A meeting was held on 20th March 2015 to review the state's readiness for the launch of eDistrict services in the current financial year as per the RFD targets for FY14-15 and specific issues that the states are facing to accomplish the same. The meeting was conducted under the chairmanship of Dr. Rajendra Kumar, Joint Secretary (eGov), DeitY through video conferencing from 2:30 pm at DeitY. The list of participants is placed at Annexure A. A copy of the presentation that was discussed during the Project Review Meeting is placed at Annexure B.

2. Joint Secretary (eGov), DeitY, welcomed all participants and discussed the current implementation status of eDistrict MMP and further, mentioned that the launch of eDistrict services by the states have been delayed and the states need to expedite the implementation process to meet this year's targets. The key decisions and actions to be taken are listed below:

Sl. No	Key Milestones	Remarks
1.	Arunachal Pradesh	
	Selection of SI	State informed that LOI has been issued to M/s Vyamtech as SI and a meeting with SI held on 12 th Mar 2015 to submit the MSA by 17 th Mar 2015. However, a reply from the SI is still awaited. DeitY suggested the state to take necessary action as per the RFP conditions and inform accordingly at the earliest.
	Launch of eDistrict Services	Earlier state informed that 4-5 services will be rolled out in 5 districts by 31 st Mar 2015. However, as of now, the state has not finalized the SI which has delayed the roll out of eDistrict services. JS (eGov) expressed concern over the delay in launch of services and suggested that the state should take necessary action at the earliest.
2.	Delhi	
	Rollout of eDistrict Services	State informed that the soft launch of 12 services throughout the state would be done.

Sl. No	Key Milestones	Remarks
		JS (eGov) suggested the state to send an official communication regarding the soft launch of 11 services by 20 th March 2015.
	Fund Release	State requested for the release of fund required for the implementation of eDistrict project. JS (eGov) mentioned that DeitY will look at this matter and communicate the state accordingly
3.	Nagaland	
	Rollout of eDistrict Services	In the previous meeting, the state agreed to launch 10 services in all districts by 15 th Mar 2015. JS(eGov) pointed out that there is delay in launch of services and suggested to expedite the process. State agreed to rollout 10 services in all districts by 24 th Mar 2015. DeitY suggested the state to take support from SPMU regarding the implementation of project and accordingly, state should take necessary decision to expedite the rollout of services.
4.	Uttar Pradesh	
	Rollout of eDistrict Services	As per earlier review meeting, rollout of eDistrict services in 17 districts shall be completed by 31 st March 2015, however, it was noted that the targets are not achieved yet and the process is not satisfactory. State agreed to launch eDistrict services in 8-10 districts by 31 st Mar 2015 and in the remaining districts by 7 th Apr 2015.

3. During the meeting, JS (eGov) emphasized on adherence to the timelines agreed to achieve the target set for this financial year (FY 2014-15).

4. The meeting concluded with a vote of thanks to and from the Chair.

ANNEXURE - A

List of Attendees:

- | | |
|------------------------------|--------------------------------|
| 1. Dr. Rajendra Kumar | Joint Secretary (eGov), DeitY |
| 2. Sh. Pravin Chandekar | Director(eGov), DeitY |
| 3. Smt. Mala Mittal | Senior Technical Director, NIC |
| 4. Sh. Nazieruddin | Technical Director, NIC |
| 5. Sh. Raghunath Krishnagiri | eDistrict NPMU |
| 6. Sh. Pravin Gupta | eDistrict NPMU |
| 7. Sh. Ashish Gupta | eDistrict NPMU |
| 8. Sh. Ankit Tyagi | eDistrict NPMU |

State eDistrict teams through Video Conference

1. Arunachal Pradesh
2. Delhi
3. Nagaland
4. Uttar Pradesh

ANNEXURE - B

A copy of the Summary Presentation that was discussed during the Project Review Meeting

Note:- Jharkhand was not present in the VC meeting because all the eDistricts Officials were involved in the Master Training Program which was going on in the districts.



National Rollout of eDistrict MMP Project Review Meeting – RFD Target

Summary Presentation of Group 2 States/UTs

20th Mar 2015

- 1. Arunachal Pradesh***
- 2. Delhi***
- 3. Jharkhand***
- 4. Nagaland***
- 5. Uttar Pradesh***

Department of Electronics and Information Technology

Project Status- Arunachal Pradesh

Status	Actions/Decisions agreed in Review Meeting			
<ul style="list-style-type: none"> ▪ DeGS Formation Completed (16/16) ▪ DPM Hiring Completed (16/16) ▪ SPMU Contract Signed with Wipro ▪ Apex Committee Approval Completed ▪ Release of SI RFP Released ▪ SI Selection LoI issued(M/s Vyamtech) ▪ Roll-out of e-District services Target for FY 14 – 15 16 non-pilot districts 	10 th Oct 2014	23 rd Dec 2014	23 rd Feb 2015	Status
	Completion of selection of SI by 31 st Oct 2014 <ul style="list-style-type: none"> • <i>Single Bid has been submitted</i> 	SI selection will be completed by 10 th Jan 2015.	LoI has been issued to M/s Vyamtech as SI and signing of contract will be completed at the earliest.	<i>Signing will be completed by 24th Mar 2015.</i>
Financial Status	Launch of Services across 16 non – pilot districts by 31 st Jan 2015	Launch of Services across 16 non – pilot districts by 31 st Mar 2015	<ul style="list-style-type: none"> • Prioritize the list of services to achieve the target of launching services by 31st Mar 2015. • Remaining services can be developed concurrently and launch them by May 2015. 	<i>4 or 5 services will be rolled out in 5 districts by 31st Mar 2015.</i> <i>Seek timelines for launch of services</i>
Administrative Approval dated: 31.03.2012 Approved Outlay: Rs 43.56 Cr Progressive Released: Rs 6.36 Cr Funds Available with State: Rs 6.26 Cr Funds budgeted in FY 14-15: Nil (Rs 234.85 Lakhs in process to be released)				



Project Status- Delhi

Status	Actions/Decisions agreed in Review Meeting			
<ul style="list-style-type: none"> DeGS Formation Completed (11/11) DPM Hiring Completed (11/11) SPMU Contract Signed - Wipro Apex Committee Approval Completed Release of SI RFP NA SI Selection Completed; NIC + NICS Roll-out of eDistrict services Target for FY 14 – 15 11 non-pilot districts 	13 th Oct 2014	16 th Dec 2014	19 th Feb 2015	Status
Financial Status				
Administrative Approval dated: 25.06.2013 Approved Outlay: Rs 32.13 Cr	Phase-I: 4 services will be launched by 15 th Nov 2014 and remaining 7 services will be launched by 15 th Dec 2014.	UAT completed for 2 services and remaining 9 services UAT will be completed by 23 rd Dec 2014. Phase-I: 11 services will be launched by 15 th Jan 2015.	Security audit of the application is in process and it will be completed soon and the Application development has been completed , only waiting for the necessary approvals from the State Administration team for the launch of 11 services.	<i>UAT done. Parallel run in progress. Expected to be launched by 31st Mar 2015.</i> <i>Seek timelines for launch of services</i>
Progressive Released: Rs 4.73 Cr Funds Available with State: Rs 4.73 Cr Funds budgeted in FY14-15: Rs 1.69 Cr approved for release - Funds unavailable in NeGP for release	Phase-II Remaining 17 services will be launched by 15 th Feb 2015	Phase-II Remaining 17 services will be launched by 28 th Feb 2015		<i>Seek timelines for launch of services</i>

Note:- State team could not participate in the 19th Feb Review Meeting due to the other meeting convened by CM office with Revenue Department.



Project Status- Jharkhand

Status	Actions/Decisions agreed in Review Meeting			
<ul style="list-style-type: none"> ▪ DeGS Formation Completed (23/23) ▪ DPM Hiring In Process (19/23) ▪ SPMU Contract Signed with PwC ▪ Apex Committee Approval Completed ▪ Release of SI RFP Pending <i>H/w SI RFP released</i> ▪ SI Selection <i>NIC appointed as ADA</i> Pending - H/w SI Selection ▪ Roll-out of e-District services Target for FY 2014-15 23 non-pilot district 	10 th Oct 2014	23 rd Dec 2014	25 th Feb 2015	Status
	<p>Completion of H/w SI selection by 31st Jan 2015</p>	<p>H/w SI selection is pending.</p>	<p>RFP for H/w procurement has been released</p>	<p><i>Bid submission scheduled on 27th Mar 2015.</i></p> <p><i>Seek timelines for SI Selection</i></p>
	<p>Launch of services across all districts by 31st Oct 2014</p>	<p>Rollout the services in 2 districts by 31st Jan 2015 and in the remaining 19 districts by 31st Mar 2015</p>	<ul style="list-style-type: none"> • Launch of 6 pilot services in 2 districts after getting dates from CM's office. • Parallel launch of services in remaining districts by 31st Mar 2015. 	<ul style="list-style-type: none"> • Soft Launch of 6 pilot services in 2 districts will be started by 23rd Mar 2015. • Parallel launch of services in remaining districts by 31st Mar 2015.
Financial Status				
<p>Administrative Approval dated: 26.09.2012</p>				
<p>Approved Outlay: Rs 60.32 Cr</p>				
<p>Progressive Released: Rs 11.24 Cr</p>				
<p>Funds Available with State: Rs 10.03 Cr</p>				
<p>Funds budgeted in FY14-15: Rs 3.67 Cr (already released)</p>				
Other Actions to be Taken				
<ul style="list-style-type: none"> • Release of RFP for Networking, Data Digitization, Training to be completed. 				

Project Status-Nagaland

Status	Actions/Decisions agreed in Review Meeting			
	13 th Oct 2014	16 th Dec 2014	25 th Feb 2015	Status
<ul style="list-style-type: none"> DeGS Formation Completed (11/11) DPM Hiring Completed (11/11) SPMU Contract Signed with EY Apex Committee Approval Completed Release of SI RFP Released (June 2014) 1 Single Bid submitted SI Selection Pending Roll-out of e-District services Target for FY 14 – 15 8 non-pilot districts. 	<p>SI Selection - State had received single bid; JS(eGov) suggested to abide by State's procurement rules and decide</p>	<p>SPMU team informed that the technical evaluation report would be submitted to the State by 17th December 2014.</p>	<p>SI selection will be completed by 20th Mar 2015.</p>	<p>Financial Evaluation is in progress.</p> <p>Seek timelines for completion of SI Selection.</p>
<p>Financial Status</p> <p>Administrative Approval dated: 06.09.2012</p> <p>Approved Outlay: Rs 33.03 Cr</p> <p>Progressive Released: Rs 6.61 Cr</p> <p>Funds Available with State: Rs 5.38 Cr</p> <p>Funds budgeted in FY14-15: Rs 2.77 Cr (Rs 2.46 Cr already released)</p>	<p>10 services in all non-pilot districts by 31st Jan 2015.</p>	<p>10 services in all non-pilot districts by 31st Jan 2015.</p>	<p>10 services shall be launched in all districts by 15th Mar 2015.</p>	<p>Partial launch of 10 services in all the 11 districts expected by 20th Mar 2015.</p> <p>Seek timelines for launch of services</p>

Project Status-Uttar Pradesh

Status	Actions/Decisions agreed in Review Meeting			
	30 th Oct 2014	18 th Dec 2014	10 th Feb 2015	Status
<ul style="list-style-type: none"> DeGS Formation Completed (69/69) DPM Hiring In Process (67/69) SPMU Contract Signed with EY Apex Committee Approval Completed Release of SI RFP I Released for both Zones SI Selection NIC selected as ADA; M/s Trimax selected for Zone I and SDC; LOI issued to M/s Trimax & Ricoh for Zone II Roll-out of eDistrict Services Completed in 35 non-pilot districts (Zone I) Roll-out of eDistrict services Target in FY 14-15 34 districts (Zone II) 	<p>Completion of District project manager hiring in remaining 3 Districts by 30th November 2014.</p> <p>Roll out of services in remaining 34 districts – <i>State to revert by 1st week of Nov 2014 with exact timelines.</i></p>	<p>Completion of District project manager hiring in remaining 3 Districts by 31st Dec 2014.</p> <p>Launch of e-District services in remaining 34 Districts by 28th Feb 2015.</p>	<p>Hiring in remaining 2 districts would be completed at the earliest.</p> <p>Launch of eDistrict services in 17 districts by 31st Mar 2015.</p>	<p>1 eDPM is still pending and would be completed at the earliest.</p> <p>Launch of eDistrict services in 17 districts by 5th Apr 2015.</p> <p>Launch of eDistrict services in remaining 17 districts by 30th Jun 2015.</p>
Financial Status				

Administrative Approval dated: **05.09.2012**

Approved Outlay: **Rs 173.98 Cr**

Progressive Released: **Rs 58.88 Cr**

Funds Available with State: **Nil**

Funds budgeted in FY 14-15: **Rs 22.08 Cr | Rs. 22.08 Cr is being released- Funds unavailable in RE**



Thank You

