

Department of Electronics and Information Technology

New Delhi – 110003

.....
Minutes of the Meeting of Southern States held for Regional Capacity Building Workshop on National Roll out of E-District MMP on 16th October 2012 in Hotel GRT Grand Days, Chennai.

- 1) The workshop was convened on 16th October, 2012 at 9.30 AM in Hotel GRT Grand Days, 120, Sir Thiyagaraya Road, Chennai, in the presence of representatives from DeitY, Government of India and the State e-District teams comprising of participants from State IT Departments, SDA, SeMT and SPMU. List of participants is attached at Appendix I.

- 2) The focus of workshop was to discuss and understand the e-District MMP approach, implementation strategy and plans of States from the perspective of the following to enable completion of project in a time bound manner by aligning to the Integrated Framework for delivery of services under e-District project :
 - a) Service Portfolio
 - b) Technical Architecture
 - c) Unbundling of the Model SI RFP
 - d) Implementation Timelines

- 3) The workshop started with a welcome note by the CEO, TNeGA, Government of Tamil Nadu. This was followed by a brief presentation from Director (eGov), DeitY, on the objectives and expectations from the Workshop.

- 4) Joint Secretary (eGov), DeitY briefed the delegates about the transaction oriented approach, optimal reuse of infrastructure, leverage existing applications, outcome driven approach, Harmonization of existing components and services, transition and final architecture and implementation guidelines. Clarifications on acceptance of digitally signed documents by central agencies and other state specific concerns which were raised earlier were also addressed. He mentioned that the States/UTs should focus on adhering to the timelines with focus on the State Apex Committee meeting for necessary approvals and the SI Selection process. He mentioned that the RFP for selection of SI must be issued by all states by Nov. 1, 2012 or latest by Nov. 15, 2012.

- 5) Joint Secretary (eGov), DeitY mentioned that the States should ideally target completion of all activities mentioned in the timelines in their presentations and should be in a position to approach DeitY for seeking 3rd installment of funds by January 2013.

6) It was mentioned by DeitY that an Empowered Committee meeting is scheduled in Delhi on October 25th, 2012. The States/UTs were urged to communicate any concerns or resolutions sought from DeitY on or before 20th October 2012 so that they could be discussed in this meeting.

7) State-wise presentations were delivered by the following States/UTs on their approach to the state-wide rollout of e-District:

- a) Andaman & Nicobar Islands
- b) Andhra Pradesh
- c) Karnataka
- d) Kerala
- e) Puducherry
- f) Tamil Nadu

It was communicated by Lakshadweep that they would not be able to participate in the workshop due to some emergency.

8) The highlights of presentations from the participating states mentioned above were as follows :

Sl. No.	State	No. of Service Categories	No. of Services	Software Application Strategy	Unbundling of Model SI RFP	Implementation Timelines
1	Andaman & Nicobar Islands	10	72	Developing a new application afresh through the e-District SI.	Single RFP	<ol style="list-style-type: none"> i. Decisions on Portfolio of services, Implementation Architecture, Bundling of component under SI RFP : October 12 ii. Release of SI RFP and other RFPs (in case of unbundling of the scope) by States / UTs: January 2013. iii. SI selection : March 2013 iv. Go-live of at least 25 services : July 2013 v. Go-live of 100% of districts: October 2013
2	Andhra Pradesh	10	30 + 20	Fresh 30 Services and 20 services from other Pilot states.	3 Separate RFPs – Hardware, Services and Data Digitization.	<ol style="list-style-type: none"> i. Decisions on Portfolio of services, Implementation Architecture, Bundling of component under SI RFP: 20 October 2012. ii. Release of SI RFP and other RFPs (in case of unbundling of the scope) by States / UTs : 15

						<p>November 2012</p> <p>iii. SI selection : 01 January 2013</p> <p>iv. Selection of e-District Managers : 30 November 2012</p> <p>v. Go-live of at least 10 services : 30 May 2013</p> <p>vi. Go-live of at least 25 services : 01 August 2013</p> <p>vii. Go-live of at least 25% of districts: 30 May 2013</p> <p>viii. Go-live of at least 50% of districts: 30 June 2013</p> <p>ix. Go-live of at least 75% of districts: 15 July 2013</p> <p>x. Go-live of 100% of districts: 01 August 2013</p>
3	Karnataka	14	183	Planning to select a new SI. Leveraging the core application of Nemmadi for developing services related to certificates, pensions, revenue court and licenses.	Yet to be decided.	<p>i. Decisions on Portfolio of services, Implementation Architecture, Bundling of component under SI RFP: 10 November 2012.</p> <p>ii. Release of SI RFP and other RFPs (in case of unbundling of the scope) by States / UTs : 10 December 2012</p> <p>iii. SI selection : 05 January 2013</p> <p>iv. Selection of e-District Managers : 15 November 2012</p> <p>v. Go-live of at least 10 services : 15 April 2013</p> <p>vi. Go-live of at least 25 services : 15 June 2013</p> <p>vii. Go-live of at least 25% of districts: 20 August 2013</p> <p>viii. Go-live of at least 50% of districts: 20 October 2013</p> <p>ix. Go-live of at least 75% of districts: 25 November 2013</p> <p>x. Go-live of 100% of districts: 10 January 2014</p>
4	Kerala		30	Going ahead with Pilot application.	Software, Application Support & System Support – NIC Others - KSITM	<p>i. SI selection : NIC to continue</p> <p>ii. Selection of e-District Managers : December 2012</p> <p>iii. Go-live of at least 25 services :December 2012</p> <p>iv. Go-live of at least 50% of</p>

						<p>districts: January 2013</p> <p>v. Go-live of at least 75% of districts: February 2013</p> <p>vi. Go-live of 100% of districts: March 2013</p>
5	Puducherry	10	61	<p>For identified services running in Tamil Nadu, assistance would be taken from IT Department Tamil Nadu to roll out in Puducherry. (e.g: certificates, social welfare, scholarships)</p> <p>A new SI will be selected for end-to-end development of all other Services</p>	<p>Site preparation to be unbundled and all other work to be done by the e-District SI.</p>	<p>i. Decisions on Portfolio of services, Implementation Architecture, Bundling of component under SI RFP: 01 November 2012.</p> <p>ii. Release of SI RFP and other RFPs (in case of unbundling of the scope) by States / UTs : 30 November 2012</p> <p>iii. SI selection: 25 January 2013</p> <p>iv. Selection of e-District Managers: 30 November 2012</p> <p>v. Go-live of at least 10 services: 31 December 2013</p> <p>vi. Go-live of at least 25 services : 31 March 2014</p> <p>vii. Go-live of 100% of districts: 30 September 2014</p>
6	Tamil Nadu	09	37	<p>Will be taking a phase wise approach. Initially those services currently running and developed by NIC/ third party vendor would be taken and these agencies would integrate their application with SSDG.</p> <p>Subsequently, services where no back end application is available will be taken and the SI would be developing services end-to-end. All services would be developed for integrating with SSDG.</p>	<p>Would use one SI. No unbundling. However for services already maintained by NIC, help would be taken from NIC.</p>	<p>i. Decisions on Portfolio of services, Implementation Architecture, Bundling of component under SI RFP: 15 November 2012.</p> <p>ii. Release of SI RFP and other RFPs (in case of unbundling of the scope) by States / UTs : 30 November 2012</p> <p>iii. SI selection: 30 January 2013</p> <p>iv. Selection of e-District Managers: 30 December 2012</p> <p>v. Go-live of at least 10 services: Already exists in Pilot</p> <p>vi. Go-live of at least 25 services : 31 October 2013</p> <p>vii. Go-live of at least 25% of the districts: 31 December 2013</p> <p>viii. Go-live of at least 50% of the districts: 31 March 2014</p> <p>ix. Go-live of at least 75% of the districts: 30 June 2014</p> <p>x. Go-live in 100% of the</p>

- 9) This was followed by a live demonstration of the State Portal by State NIC, Tamil Nadu. They demonstrated the end to end workflow of e-District Service through SSDG State Portal Framework.
- 10) Andhra Pradesh representatives gave a demonstration of MeeSeva Application.
- 11) The meeting ended with a vote of thanks to all Participants.

Appendix I: List of participants at the meeting of Southern states held at Regional Capacity Building Workshop on national roll out of E-District MMP on 16th October 2012 at Hotel GRT Grand Days, 120, Sir Thiyagaraya Road, Drivers Colony, Thiyagaraya Nagar, Chennai, Tamil Nadu:

- 1) Dr. Rajendra Kumar, Joint Secretary, DeitY
- 2) Shri Gaurav Dwivedi, Director, DeitY
- 3) Shri Pravin Chandekar, Additional Director, DeitY
- 4) Shri Ramendra Verma, NPMU
- 5) Shri Amal Ambili, NPMU
- 6) Shri Pallab Bhattacharjee, NPMU
- 7) Shri Sreeram Raghuraman, NPMU
- 8) Shri S.K.Prabakar, IAS, Secretary, Information Technology, Tamil Nadu
- 9) Shri Atul Anand, IAS, CEO, TNeGA, Tamil Nadu
- 10) Shri Sanjay IAS, Deputy Commissioner of North & Middle Andaman District, Andaman & Nicobar Islands
- 11) Ms. Gunjan Krishna, IAS, Head, SeMT and Head, eProcurement, Karnataka
- 12) Dr. Jayasankar Prasad, Director, IT, Kerala
- 13) Shri. L.Kumar, Director, IT, Puducherry
- 14) Mr. Radhakrishnan, Deputy Secretary, IT, Tamil Nadu
- 15) Shri R.Pandian, Head, SeMT, Tamil Nadu
- 16) Shri Jayachandran, Head, SeMT, Kerala
- 17) Shri Rasal Doss Solomon, Senior Consultant, Tamil Nadu
- 18) Shri Abhishek Kumar, Consultant, SeMT, Andhra Pradesh
- 19) Shri Sasi Sankaran Consultant, SeMT, Puducherry
- 20) Shri Udhaya Baskar, SO, IT, Tamil Nadu
- 21) Ms. Sumathi OSD, IT, Tamil Nadu
- 22) Shri Saravanan, ASO, IT, Tamil Nadu
- 23) Shri M.Sambamoorthy, Deputy Manager, eGoV, TNeGA, Tamil Nadu
- 24) Shri T. Prasanna Venkatesh, Assistant Manager, TNeGA, Tamil Nadu
- 25) Shri Koteswara Rao Yepuri, ESD, Andhra Pradesh
- 26) Shri Raghupathy, Data Processing Assistant, PeGS, Puducherry
- 27) Shri. P.Krishna Prasad, SIO, NIC, Chennai
- 28) Ms. Gayatri Devi, Senior Technical Director, NIC, Chennai
- 29) Shri Balasubramaniam, Technical Director, NIC, Chennai
- 30) Ms. Kundhavi, Technical Director, NIC, Chennai
- 31) Shri Stephen Amritraj, Technical Director, NIC, Chennai
- 32) Shri Saibaba, Scientist D, NIC, Hyderabad
- 33) Shri Arun Moral, PwC (SPMU)
- 34) Shri Pratheep Purushothaman, PwC (SPMU)
- 35) Shri Gopinath.K, PwC (SPMU)